Site Name: 'Operational Period: .5 U.S. EPA Region 6
Task Order 62 CES Environmental Date: 1-26-2015 . DAILY WORK ORDER
|Branch:  Federal g‘,‘:,'::;‘:"’ Response mergency and Rapid Response Service
WORK AUTHORIZED: = %
Continue to pump water on site as necessary depending on rainfall.
Continue deveiopment of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes and Drums.
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 1.26.2015 Time:1700 Date: 1.26.2015  Time: 1700
PERSONNEL ON-SITE: QTY Used Unused Igﬁ.‘é'_P“ENT ON- QTY USED  Unused
Résponse Mz_mager - 1 L 1 B Pick —up Truck 2 _ 2
Foreman 1 ;| Generator 1 1
Health and Safety Manager 0 0 Trash Pumps 2 2
Truck Driver/Equip Op 1 1 PID 1 1
Laborer 3 3 Frac Tank w Liner « 1
i 4,000 PSI Pressure 1 1
. Washer B |
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 | 1
Vacuum Boxes 18 18
9,000 Ib Overhead Lift _ 1 1 )
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1
ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):
The RM coordinated site activities with the Foreman, processed invoices and completed the health/safety and
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He
continued to work on disposal options for the remaining waste and manifesting.
The T&D Coordinator submitted the signed profile to Clean Harbor for material in S T 1 and S T 6. She continued

profiling, working with commercial procurement on getting Lonestar, CH, and Veolia. Started annual report.

The crew completed sludge removal from S T 3 and started removal from S T 5. They continued pressure washing
the working bays. The crew tried to pull water from the dewatering box, but only three gallons could be removed. They
did remove water from the top of all the sludge boxes. The foreman identified three WWT tanks with accessible valves.

Three loads of corrosive liquid were removed from S T 7 for transportatlon to and disposal at Lonestar Ecology.

losc RE: Time: RV (‘:’ (:; Date: 1.27.2015  Time: 1100
s LD
®

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the clean out of S T 7, S T 5 and move on to S T 8. They will continue cleaning the working
bays and warehouse.

The RM and T&D Coordinator will continue with the annual report, profiling of waste, and analysis of the drum and tote
spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services
land sampling of additional vacuum boxes and open top roll offs.
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